No. E/II/161/R&D  

Dated: 17-02-2020  

To  
All AO GE  

Subject: Points requiring immediate attention (Grey Areas in functioning of MES):  

In this context, attention is invited to the Para 376 of RMES and Para 61 of DWP 2007, wherein it has been provided that the accounts of works should be closed as soon as possible after the actual work of construction is completed and the financial closure of the project i.e. Part ‘B’ will be rendered as soon as possible but not later than 12 months from the date of physical completion of the project. 

An examination of the details received from AO GEs has revealed that the number of pending CR Part ‘A’ & ‘B’ is quite high and the MES authorities are not being serious about this area of work. Keeping in view the importance of this report, the competent authority has decided that the AO GEs may not Vet the MER in case CR part ‘B’ of the work has not been completed after a lapse of 12 months from the date of physical completion of project.

This requirement may be brought to the knowledge of MES authorities.

G(O)(E) has been.

Sr. Accounts Officer (E)